CSTARS/ORSI Component

Status of Bureau CSTARS/ORSI Test Environments
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.|CSTARS Requisition Module

(Comprizon.Request
V7.7.003) - Web

Installation: Complete.

Security Setup: Not Started.

Connectivity Test: Complete.

[3/24/05 - CACl installed it, but they need to install the
supplemental products (ie BPN, Encryption, Polling
Programs, etc.).

4/8/05 - The connection between requisitioner PC
internet browsers & the C.Request module should be
secured & encrypted with TLS & AES.

4/25/05 - Installation of supplementals is complete.
4/28/05 - NIST successfully sent a requisition to TIBCO,
to CFS, & to C.Buy (with 2 issues AR 16663 & 16667).
5/4/05 - Check with Rich M. on the TLS & AES.]

Installation: Complete for O/S. In-Process for Census & NOAA.

Security Setup: Complete.

Connectivity Test: In Process.

[3/24/05 - CACl installed it, but they need to install the supplemental products (ie BPN,
Encryption, Polling Programs, etc.).

4/8/05 - The connection between requisitioner PC internet browsers & the C.Request
module should be secured & encrypted with TLS & AES.

4/28/05 - OCS split the installation into from 1 server to 2 servers (app & web).

5/3/05 - OCS is working with the CSC & CACI to install the supplementals.

5/5/05 - TLS & AES is up & running.

5/6/05 - The supplementals (ie the polling application) are installed for O/S (but not yet
for Census & NOAA). OCS successfully sent an O/S requisition to TIBCO & to C.Buy
(but 2 problems still exist; IMS Client & CBUYPOLL application).

5/6/05 - Connectivity testing & remaining supplemental installation should be complete
for O/S by 5/11/05, for NOAA by 5/16/05, & for Census by 5/19/05.]

N

.|CSTARS Procurement Award

Module (Comprizon.Buy
V5.9A) - Client-Server

Installation: Complete.

Connectivity Test: Complete.

[4/8/05 - NIST installed this (the final version of V5.9A
that CACI delivered on 3/31/05). CACI helped via
phone & e-mails.

5/5/05 - NIST successfully sent an award to CFS but
ran into a CCR problem (NIST may send an AR to
CsC)]

Installation: Almost Complete.

Connectivity Test: Not Started.

[4/1/05 - CACI delivered the final version of V5.9A on 3/31/05. OCS will install this by
4/8/05, but may need CACI's help.

4/6/05 - OCS is installing C.Buy for NOAA today.

4/21/05 - The Cen, NOAA, & O/S Training/test DBs are done. NOAA has access.
4/22/05 - OS prod data was copied to the training DB. NOAA will be next.

5/4/05 - A couple of items still need to be installed.]
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TIBCO Server Software -
Business Works Server
Software (V5.1.3), Hawk, etc.

Installation: Complete.

Security Setup: Not Started.

Connectivity Test: Not Started.

[4/1/05 - Installation is complete.

4/13/04 - Census will meet with OCS on 4/14/05 to
discuss setting up a firewall VPN tunnel &
AES/TDES encryption to secure & encrypt the
connections between the 2 TIBCO installations.
4/18/05 - Yun recently spoke with David at Census;
it appears that TIBCO is improperly installed.
4/22/05 - Brian wants the ISA/MOU templates from
Nancy D. She will have them today. Lee Tucker &
Mike Van Dyke will be working with OCS on the
VPN.]

Installation: Complete.

Security Setup: Complete.

Connectivity Test: Complete.

[3/24/05 - Installation is complete. NIST will install Hawk|
much later.

4/13/05 - NIST met with OCS today & discussed setting
up a firewall VPN tunnel & encryption to secure the
connections between the 2 TIBCO installations.
4/22/05 - The firewall VPN & AES encryption are set up
& ready for test.

4/29/05 - NIST's TIBCO-to-TIBCO connectivity test to
OCS thru the VPN was successful.

5/5/05 - The NIST firewall administrator successfully
conducted an encrypted test with OCS.]

Installation: Complete.

Security: In-Process.

Connectivity Test: In-Process.

[4/1/05 - NOAA is encountering problems in its UNIX
environment. TIBCO is scheduled to assist NOAA
during the week of 4/18/05.

4/13/05 - NOAA has acquired a Windows box (in
addition to the Unix box) so they can identify whether
issues are Windows-related or UNIX-related.

4/13/05 - NOAA met with OCS yesterday & discussed
setting up a firewall VPN tunnel & encryption to secure
the connections between the 2 TIBCO installations. The
VPN & TDES (not AES) will be ready for test on 4/20/05.
4/20/05 - VPN configuration between NOAA & OCS is
done. NOAA's Lucent firewall supports TDES CBC,
OCS's CheckPoint firewall supports only TDES. OCS
needs to upgrade CheckPoint.

4/21/05 - NOAA installed this on the Windows box (per
Yun).

5/5/05 - OCS spoke to CheckPoint. CheckPoint would
need to modify the code in its firewall product to be
compatible with NOAA's version of Lucent. OCS &
NOAA will work to put NOAA's firewall in OCS. This
connection will be tested next week.

5/5/05 - OCS sent a dummy message to NOAA. Unkno!

Installation: Complete.

Security Setup: In-Process.

Connectivity Test: In-Process.

[4/1/05 - Installation is complete, but OCS is having problems with some Hawk files (nof
a showstopper). OCS will work with Census, NIST, & NOAA to set up firewall VPN
tunnels & TDES encryption to secure the connections between the 4 TIBCO
installations.

4/14/05 - The Hawk file issue has been resolved.

5/3/05 - The TIBCO-to-TIBCO connectivity test to NIST thru the VPN was successful.
5/5/05 - The NIST firewall administrator successfully conducted an encrypted test with
ocCs.

5/5/05 - OCS spoke to CheckPoint. CheckPoint would need to modify the code in its
firewall product to be compatible with NOAA's version of Lucent. OCS & NOAA will
work to put NOAA's firewall in OCS. This connection will be tested next week.]
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TIBCO Application Interface
Code

(EADG200.ear file, *.hrb files,
etc.) (V2.13.0.0)

Installation: Not Started.

[4/1/05 - Census is currently doing CCR. It will be
about 2-3 weeks before they can get to CSTARS
ORSI.

4/7/05 - Census will start this today.]

Installation: Complete.
[3/24/05 - NIST installed this. NIST still has to do a few
rulebases (minor).]

Installation: Complete.

[4/1/05 - NOAA is having problems with the rulebase
files in its UNIX environment.

4/13/05 - NOAA has acquired a Windows box to replace
the Unix box. TIBCO will be installed by 4/22/05.
4/21/05 - CSC helped NOAA install on the Windows
box.]

Complete.
[3/24/05 - OCS installed this.]

o

CFS Application Code &
Database Patches (includes
Data Warehouse - Files &
Patches) (V2.13.0.0)

Installation: Not Started.

Connectivity Test: Not Started.

[4/1/05 - Census is currently doing CCR. It will be
about 2-3 weeks before they can get to CSTARS
ORSI.

4/7/05 - Not yet started.

4/28/05 - This depends on when the CCR issues
are resolved (Dan & Nicole are working on them);
probably mid to late May.

5/3/05 - Census needs 2 CCR Level 1 ARs & a
GCE delivery from the CSC.]

Installation: Complete.

Connectivity Test: Complete.

[4/1/05 - Installation is done. The environment will be
available during the week of 4/18/05, but there will be no
cross-serving capability available for OS until later.
4/6/05 - NIST said the CSC could have access to its test
DB for O/S data conversion activities.]

Installation: Almost Complete.

Connectivity Test: Not Started.

[4/13/05 - This will be done by about 4/22/05.

4/20/05 - AR 16654 was delivered today. Phil applied
the 2 patches (per Yun).

5/5/05 - Steve B. is setting-up the maintenance values,
will be done in a day or 2.]




